
Vendor ID: 0013   DIAMOND ENGINEERING COMPANY (THE)Contract ID:

Est Number:

4753Y          

0009 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 06.17.2016

Contract Location:

 

Contractor:

DIAMOND ENGINEERING COMPANY (THE)

1521 W ANNA

PO BOX 1327

 

Date Awarded: 04.23.2015

05.05.2015

07.13.2015

Date Let:

GRAND ISLAND INTERCHANGE

04.16.2015

Estimate Type: PROG

Phone:

(308)382-8362

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

GRAND ISLAND  NE  68802-1327

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.13.2015

Date Project Completion:

Counties

HALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42753  000 RD-80-6(1044)  312.10  SPECIALTY

Vendor ID: 0013   DIAMOND ENGINEERING COMPANY (THE)Contract ID:

Est Number:

4753Y          

0009 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 06.17.2016

$1,440,571.12

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,475,285.21 $1,322,272.71 $153,012.50
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,475,285.21 $1,322,272.71 $153,012.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,475,285.21 $1,322,272.71 $153,012.50

Liquidated Damages -$10,323.00 -$1,147.00 -$9,176.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$10,323.00 -$9,176.00

Payment

-$1,147.00

$1,464,962.21 $1,321,125.71 $143,836.50

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

113%

$1,338,266.92

06.15.2016 06.15.2016

06.15.2016

Merchant, Ben

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

06.16.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.16.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 16,034.000 8,017.00

16,034.000 8,017.00

17,319.000 8,659.50

1,297.000 648.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.71 2,067.000 5,601.57

2,067.000 5,601.57

1,889.000 5,119.19

79.000 214.09

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      13.34 120.000 1,600.80

120.000 1,600.80

42.000 560.28

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.73 8,904.000 6,499.92

8,904.000 6,499.92

6,089.000 4,444.97

410.000 299.30

0004

EACHSIGN DAY
0004 

0001.99      2.77 210.000 581.70

210.000 581.70

247.000 684.19

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.28      0.50 22,000.000 11,000.00

22,000.000 11,000.00

8,395.500 4,197.76

0.000 0.00

0006

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0006 

0002.30      0.73 2,100.000 1,533.00

2,100.000 1,533.00

623.000 454.79

0.000 0.00

0007

LF  PAVEMENT MARKING REMOVAL
0007 

0002.44      0.95 23,000.000 21,850.00

23,000.000 21,850.00

15,214.000 14,453.30

0.000 0.00

0008

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.05 23,000.000 1,150.00

23,000.000 1,150.00

0.000 0.00

0.000 0.00

0009

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0009 

0002.97      171.68 191.000 32,790.88

191.000 32,790.88

215.000 36,911.20

19.000 3,261.92

0010

DAY FLASHING ARROW PANEL
0010 

0005.10      244.31 125.000 30,538.75

125.000 30,538.75

133.000 32,493.23

10.000 2,443.10

0011

DAY TRAFFIC CONTROL MANAGEMENT
0011 

0030.80      105,543.82 1.000 105,543.82

1.000 105,543.82

1.000 105,543.82

0.000 0.00

0012

LS  MOBILIZATION
0012 

1011.00      30.00 2.000 60.00

2.000 60.00

0.000 0.00

0.000 0.00

0013

MGALWATER
0013 

1102.00      13.54 195.000 2,640.30

195.000 2,640.30

195.000 2,640.30

0.000 0.00

0014

SY  REMOVE ASPHALT SURFACE
0014 

3008.05      14.66 120.000 1,759.20

120.000 1,759.20

114.000 1,671.24

0.000 0.00

0015

EACHTIE BARS
0015 

3008.15      42.99 8,820.000 379,171.80

8,820.000 379,171.80

9,417.000 404,836.83

2,031.000 87,312.69

0016

EACHDOWEL BAR RETROFIT
0016 

3008.20      29.12 1,550.000 45,136.00

1,550.000 45,136.00

1,139.000 33,167.68

417.000 12,143.04

0017

EACHCROSS STITCHING
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      674.84 8.860 5,979.08

8.860 5,979.08

9.137 6,166.01

0.000 0.00

0018

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0018 

3039.12      595.60 35.660 21,239.10

35.660 21,239.10

30.678 18,271.81

0.000 0.00

0019

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0019 

3039.13      542.77 243.740 132,294.76

243.740 132,294.76

342.309 185,795.06

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0020 

3039.14      3,189.29 4.840 15,436.16

4.840 15,436.16

2.733 8,716.33

0.000 0.00

0021

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0021 

3039.15      3,195.90 0.720 2,301.05

0.720 2,301.05

0.000 0.00

0.000 0.00

0022

CY  CONCRETE PAVEMENT REPAIR, TYPE B,
PARTIAL DEPTH

0022 

3091.16      171.81 199.000 34,190.19

199.000 34,190.19

218.882 37,606.11

0.000 0.00

0023

SY  14" CONCRETE PAVEMENT, CLASS
47B-HE-3500

0023 

3210.10      4.75 42,073.000 199,846.75

42,073.000 199,846.75

42,804.059 203,319.27

9,829.445 46,689.86

0024

SY  DIAMOND GRINDING AND TEXTURING
CONCRETE PAVEMENT

0024 

3211.25      2.25 2,764.000 6,219.00

2,764.000 6,219.00

1,943.000 4,371.75

0.000 0.00

0025

LF  SEALING CRACKS
0025 

3211.30      1.85 64,989.000 120,229.65

64,989.000 120,229.65

26,476.000 48,980.60

0.000 0.00

0026

LF  SEALING JOINTS
0026 

Vendor ID: 0013   DIAMOND ENGINEERING COMPANY (THE)Contract ID:

Est Number:

4753Y          

0009 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   3 of 5

Nebraska Department of Roads Date: 06.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3221.13      595.60 50.020 29,791.91

50.020 29,791.91

127.216 75,769.84

0.000 0.00

0027

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0027 

3300.50      5,282.47 1.000 5,282.47

1.000 5,282.47

0.000 0.00

0.000 0.00

0028

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0028 

6960.15      1,597.95 8.510 13,598.55

8.510 13,598.55

4.464 7,133.24

0.000 0.00

0029

CY  BRIDGE APPROACH REPAIR
0029 

7515.36      1.95 14,500.000 28,275.00

14,500.000 28,275.00

16,375.500 31,932.23

0.000 0.00

0030

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0030 

7515.38      10.04 900.000 9,036.00

900.000 9,036.00

1,610.000 16,164.40

0.000 0.00

0031

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0031 

7516.35      1.95 16,200.000 31,590.00

16,200.000 31,590.00

10,663.000 20,792.85

0.000 0.00

0032

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0032 

7520.00      653.71 7.000 4,575.97

7.000 4,575.97

1.000 653.71

0.000 0.00

0033

EACHARROW, PREFORMED PAVEMENT MARKING
0033 

8028.01      277.33 8.580 2,379.49

8.580 2,379.49

0.000 0.00

0.000 0.00

0034

CY  FOUNDATION COURSE REPLACEMENT
0034 

9110.01      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0035

HOURRENTAL OF LOADER, FULLY OPERATED
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      95.00 10.000 950.00

10.000 950.00

0.000 0.00

0.000 0.00

0036

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0036 

9110.07      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0037

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0037 

9110.27      140.00 10.000 1,400.00

10.000 1,400.00

0.000 0.00

0.000 0.00

0038

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0038 

9170.00      495.23 3.400 1,683.78

3.400 1,683.78

3.400 1,683.78

0.000 0.00

0039

STA EARTH SHOULDER CONSTRUCTION
0039 

9173.20      18.62 199.000 3,705.38

199.000 3,705.38

218.882 4,075.59

0.000 0.00

0040

SY  SUBGRADE PREPARATION
0040 

L019.13      13.34 183.000 2,441.22

183.000 2,441.22

1,306.591 17,429.92

0.000 0.00

0041

SY  EROSION CONTROL, CLASS 1D
0041 

L022.90      13.34 200.000 2,668.00

200.000 2,668.00

0.000 0.00

0.000 0.00

0042

LF  TEMPORARY SILT FENCE
0042 

L860.50      5,678.66 1.000 5,678.66

1.000 5,678.66

1.000 5,678.66

0.000 0.00

0043

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.13      306.30 0.000 0.00

334.000 102,304.20

407.789 124,905.77

0.000 0.00

4401

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

CLASS 47B-3500

4401 

Contracted 1,338,266.92

Current 1,440,571.12

In place 1,475,285.21

This Estimate 153,012.50

GROUP 8 SPECIALTY

Totals for contract Contracted 1,338,266.92

Current 1,440,571.12

In place 1,475,285.21

This Estimate 153,012.50




